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There are four lessons learned studies on the evaluation of Step 1 proposals and 
Step 2 CSRs that are available on the SOMA homepage. They are:

1) Common Management Major Weaknesses in Step 1 Proposals
2) Summary of Lessons from Previous PI-Led Missions March 25, 2020
3) Instrument Considerations for Step 1 and Step 2 Proposals 
4) Instrument Considerations for Pre-Phase A Proposals 

This presentation is an update to #2 without the Step 1 analysis and some edits to 
the final charts.

SOMA homepage - http://soma.larc.nasa.gov/

TMC Studies and Assessments
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Step 2 Lessons Learned Study Update

Study Questions
What is the history of TMC Risk Ratings?
Are there common causes of major weaknesses?

Study Update
This update adds five new step 2 evaluations that were completed between 
2017 and 2019:
Astrophysics MIDEX 2016, Astrophysics MO 2016, Heliophysics MO 2016, 
Heliophysics SMEX 2016, New Frontiers 4
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Results

Conduct a review of formal records of more than 1200 proposals and 
concept study reports retained by SOMA in the on-site archive library.

Step 2 Major Weakness Trends and Common Causes (Step 1 results 
will not be presented today)
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The common causes of Major Weaknesses from 147 CSRs are summarized.

Step 2 Technical Major Weaknesses

Issues with requirements definition and flow down, overstated heritage, and
inadequate plans for verification dominate the technical category.
• Requirements – These major weaknesses are due to problems with 

requirements definition, traceability and flow down.
• Verification – These weaknesses are due to issues with inadequate plans for 

verification.
• CSRs with this weakness also often had a major weakness related to

requirements, system complexity, or design maturity.
• Heritage – These weaknesses are due to issues with the implementation of

heritage elements or the support of heritage claims.
• Overstatement of the benefits of the heritage
• Modifications of the heritage element is required but not adequately

accounted for in the proposal.
•

Step 2 Common Causes of Major Weaknesses (1 of 4)
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Step 2 Technical Major Weaknesses (continued) 

• TRLs – These weaknesses are related to overstated TRLs or inadequate 
technology development plans.
• These findings are primarily instrument related.

• Mass Margin – These weaknesses are issues with mass margin or 
contingency.
• Mass margin major weaknesses still occur but less frequently than in

Step 1.
• Thermal – These weaknesses are due to inadequate thermal design or 

performance claims that are not supported.
• These findings are primarily instrument related.

• ACS – These weaknesses are issues with attitude determination and control.
• Inadequate description of the pointing budget
• Mismatch between hardware capability and required performance

• Optics or Focal Plane – These findings are related to the design and
development of the instrument optics and focal plane.
• Overstatement of performance is often cited.

•

Step 2 Common Causes of Major Weaknesses (2 of 4)
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Step 2 Management Major Weaknesses
• 28% are issues associated with key individuals

– Lack of relevant experience among core team
– Some PM candidates proposed had good management

credentials, but limited or no history of flight project accountability
– Low time commitments for key members of the core team: Project

Manager, Systems Engineer, Flight System Manager, Key Instrument
Engineer, etc.

• 28% relate to systems engineering (SE)
– Often reflects lack of consistency among project elements
– Most management weaknesses since 2009 are in systems engineering

• 26% are schedule related major weaknesses
– Inadequate or inappropriately placed schedule reserve
– Missing key elements
– Inadequate definition or missing critical path

• 16% are related to management plans
– Key elements such as risk management are inadequate

Step 2 Common Causes of Major Weaknesses (3 of 4)
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Step 2 Cost Major Weaknesses

• 41% are related to significant and unreconciled differences between the
proposed cost and the independent cost estimate
– This finding is often associated with a dispute in the proposer’s

underlying assumptions in areas such as technical performance, TRLs,
heritage, etc.

• 23% are due to an inadequate basis of estimate

• 21% are due to inadequate cost reserve
– No cost reserve Step 2 major weaknesses since 2009
– Cost reserve was often an issue in proposals with low maturity or 

overstated heritage

• 15% are related to the credibility or relevance of the supporting cost data

Step 2 Common Causes of Major Weaknesses (4 of 4)
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*Includes only the most common major weaknesses

Sources of Step 2 Systems Engineering 
MWs in New Data
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• The flowdown, traceability, completeness, consistency or stability of the top 
level mission or flight hardware requirements is flawed

• The SE plans or approach, including clearly identifying the roles and 
responsibilities of the PSE are flawed

Step 2 Systems Engineering Major Weaknesses



04/23/2020

Distribution by Number

TMC Step 2 Risk Distribution Comparison

Distribution by Percentage

Approximately half of all pre-2017 Step 2 CSRs are rated Low risk, with 37% Medium 
risk and 12% High risk.

Two additional risk ratings (Low-Medium, and Medium-High) were added for the 2017-
2019 evaluations.  Insufficient data is available to draw conclusions from these data, but 
the apparent result is the percentage of CSRs rated Low risk has significantly decreased.  
The small data set shows almost half of the CSRs rated as either Low or Low-Medium 
risk. 9Step 2 Lessons Learned Study
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Step 2 Major Strengths
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Step 2 Risk Ratings of Selected Step 1 
Proposals 

The risk rating for most of this small set of missions selected for step 2 either remained the same (21/47) or got worse 
(22/47). This result may be explained, in part, by more detailed reviews and less “benefit of the doubt” given in Step 2. 
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Step 2 Summary

SOMA has directed the evaluation of 147 Step 2 CSRs submitted by PI-led teams since the office
was formed. 
Are there common causes of major weaknesses in Step 2 TMC reviews? Yes! Certain types of 
weaknesses persist, specifically:
• Proposed costs with their supporting BOEs could not be validated using independent cost 

models.
• The flowdown, traceability, completeness, consistency or stability of the top level mission 

or flight hardware requirements is flawed.
• Development schedules that lack sufficient detail to verify their feasibility, have missing 

elements, allocate too little time for typical activities without sufficient rationale (e.g., 
AI&T), or have too little funded schedule reserve for the identified development risks.

• Inadequate verification plans.
• Overstated instrument or Flight System TRLs (usually based on overstated heritage) or 

inadequate plans to demonstrate existing component technologies in newly integrated 
systems or operating in new environments. 

• Inadequate margins for technical resources.  Mass is the most common issue.
• Thermal design is not demonstrated to be viable.
• ACS performance claims are not supported.
• Lack of time commitment from key management team
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